

Test Completion Report

Project:

- OrangeHRM (Manual Testing -UI Testing)
- Automation Exercise (API Testing)
- OpenCart (DB Testing)

Team Leader:

Nourhan Hamed

Team Members:

- Roaa Sameh
- Mohamed Hassan
- Aya Diyaa Eldeen
- Mariam Ibrahim

Date:

1. Objective:

The objective of this sprint is to verify the stability and functionality of the system through the execution of all manual test cases related to the User Interface (UI), Application Programming Interface (API), and Database (DB) testing.

This phase focuses on ensuring that the system operates smoothly and aligns with the requirements defined in the Test Plan. It involves validating that all user-facing components function as intended, that the APIs correctly process and return data, and that the database accurately stores, updates, and retrieves information.

By combining these layers of verification, the testing process aims to confirm that all integrated modules interact properly and that the overall system behavior meets both functional and business expectations.

This sprint serves as the final validation stage before proceeding to any future automation or optimization phases.

2. Test Execution Summary:

The testing phase covered all planned test cases across the User Interface (UI), Application Programming Interface (API), and Database (DB) components of the system. Each test case was executed based on the defined Test Plan to ensure that all functionalities operated as expected.

The execution focused on verifying user interactions, validating API responses and data flow, and confirming the accuracy and integrity of database operations.

Overall, the testing achieved a stable outcome, with a success rate within the target range of 70–75%, indicating that the system performs reliably under normal usage conditions. Minor issues were recorded and documented for further review or future enhancement.

Test Type	Total Test Cases	Executed	Passed	Failed	Pass Rate
UI	33	33	23	10	70%
API	14	14	13	1	93%
Database	27	27	22	5	%81
Total	74	74	58	16	%78

Summary:

The results confirm that the system meets the majority of its functional requirements. With a consistent success rate and all major defects resolved, the application is considered stable and ready for final documentation and sign-off.

3. Verification Status:

All key areas of the system were successfully verified through the execution of the planned test cases. The verification process confirmed that the major functionalities of the User Interface, APIs, and Database components are stable and aligned with the expected outcomes defined in the Test Plan.

Minor issues were detected during testing but did not significantly affect the core system operations. The overall verification progress demonstrates that the system is functioning reliably and is ready for closure and documentation.

Verification Area	Status	Comments
UI Verification	Completed	All essential UI functions were validated successfully. Minor layout inconsistencies were noted on a few pages.
API Verification	Completed	All major API endpoints were tested successfully. Responses matched expected outputs, and error handling was verified for invalid requests.
Database Verification	Completed	Data synchronization between the UI and MySQL database was verified. Minor timing delays were observed but no integrity issues were found.

4. Exit Criteria Verification

The exit criteria were reviewed and verified based on the results of the executed test cases across the UI, API, and Database components. All planned testing activities were completed, and the majority of the test objectives were successfully met.

The system achieved a pass rate within the acceptable range (70–75%), meeting the defined quality standards outlined in the Test Plan. Minor issues were identified but have minimal impact on core functionality and will be addressed in future enhancement cycles.

Exit Criterion	Verification Result	Remarks
All planned test cases executed	Achieved	100% of test cases were executed across UI, API, and DB
Minimum success rate $\geq 70\%$	Achieved	Overall pass rate recorded at approximately 73%.
All critical defects closed	Achieved	No open critical issues remain.
Test documentation completed	Achieved	All test case results and reports have been documented and reviewed.
System functionality validated	Achieved	All major features verified successfully with stable performance.

5. Observations & Recommendations:

Observations:

- The overall system functionality across the UI, API, and Database components is stable and consistent with the expected requirements.
- Minor UI issues were found, mainly related to alignment and layout adjustments on certain pages.
- A few API endpoints exhibited delayed response times under certain conditions but returned accurate data.
- Database operations such as insertion, update, and retrieval performed correctly, with minor synchronization discrepancies observed in limited cases.
- All critical and major defects were resolved, with only low-priority observations remaining for future improvement.

Recommendations:

- Conduct a detailed UI review to address minor design and alignment inconsistencies.
- Optimize API performance and response times to enhance user experience.
- Review database triggers and synchronization logic to ensure complete data consistency.
- Plan for future automation testing to improve efficiency, reduce manual effort, and increase test coverage.
- Maintain continuous regression testing after any system updates to ensure long-term stability.